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ESTIMATE RUN 05/17/2021

ESTIMATE SUMMARY 12:17:57

CONTID: C23555         ESTIMATE NO: 0004 FINL 2005

PCN: 23555-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 CHIP SEAL MP 126 TO MP 132 PERCENT TIME:

PROJECT NO: NHPP0402-098                  

US 40 CHIP SEAL MP 126 TO MP 1

NAME OF ROAD:  

PROJECT COUNTIES: ROUTT

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,086,118.17 PARTICIPATING $ $ 15,496.52

AWARD PROJECT AMT: 1,038,174.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 15,572.62

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

205.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

15,496.52

15,496.52

31,069.14

$

$

$

$

1,086,118.18

0.00

1,086,118.18

0.00

1,086,118.18

0.00

0.00

1,086,118.18

0.00

AMOUNT DUE 1,086,118.18 31,069.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,069.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

82.0 TIME ALLOW: 9/4/2020 ??:??:??

ORIG TIME ALLOW: 9/4/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/27/2020

07/27/2020

10/16/2020

10/16/2020

05/17/2021

05/14/2020

05/26/2020

06/15/2020

07/27/2020
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 62.000

0.000

202-00200  
 

6,200.0062.000

0.00

62.000

SY  

100.00000

0010 Removal of Curb and Gutter 170.000

0.000

202-00203  
 

5,100.00170.000

0.00

170.000

LF  

30.00000

0015 Removal of Asphalt Mat 312.000

0.000

202-00220  
 

7,800.00312.000

0.00

312.000

SY  

25.00000

0020 *Removal of Pavement Marking 54,874.000

0.000

202-00250  
 

43,899.2054,874.000

0.00

54,874.000

SF  

0.80000

0025 *Removal of Ground Sign 1.000

0.000

202-00810  
 

350.001.000

0.00

1.000

EACH

350.00000

0030 Unclassified Excavation 100.000

0.000

203-00000  
 

7,000.00100.000

0.00

100.000

CY  

70.00000

0035 Front End Loader (Rubber Tire) 5.000

0.000

203-01590  
 

600.005.000

0.00

5.000

HOUR

120.00000

0040 Combination Loader (Deleted by 105) 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Potholing (Deleted by 105) 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

250.00000

0050 Aggregate Bag 20.000

0.000

208-00035  
 

480.0020.000

0.00

20.000

LF  

24.00000

0055 Removal and Disposal of Sediment (Labor) (Deleted by 
105)

0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Reset Sign Panel 3.000

0.000

210-00815  
 

1,500.003.000

0.00

3.000

EACH

500.00000

0065 Reset Traffic Signal Head 3.000

0.000

210-00831  
 

15,000.003.000

0.00

3.000

EACH

5,000.00000

0070 Aggregate Base Course (Class 6) 51.460

0.000

304-06000  
 

17,753.7051.460

0.00

51.460

TON 

345.00000

0075 Hot Mix Asphalt (Patching) (Asphalt) 29.870

0.000

403-00720  
 

11,798.6529.870

0.00

29.870

TON 

395.00000

0080 Cover Coat Material (Type I) 191,062.000

0.000

409-01015  
 

229,274.40191,062.000

0.00

191,062.000

SY  

1.20000

0085 Emulsified Asphalt (CRS-2P) 67,702.000

0.000

411-10216  
 

115,093.4067,702.000

0.00

67,702.000

GAL 

1.70000

0090 Emulsified Asphalt (CSS-1H) 14,426.000

0.000

411-10253  
 

11,540.8014,426.000

0.00

14,426.000

GAL 

0.80000

0095 Concrete Pavement (10 Inch) 158.000

0.000

412-01000  
 

28,440.00158.000

0.00

158.000

SY  

180.00000

0100 Concrete Sidewalk (6 Inch) 23.000

0.000

608-00006  
 

4,600.0023.000

0.00

23.000

SY  

200.00000

0105 Concrete Curb Ramp 61.000

0.000

608-00010  
 

12,200.0061.000

0.00

61.000

SY  

200.00000

0110 Curb Ramp (Temporary Parallel) (Single) 1.000

0.000

608-00018  
 

1,975.001.000

0.00

1.000

EACH

1,975.00000
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Curb and Gutter Type 2 (Section II-B) 137.000

0.000

609-21020  
 

5,343.00137.000

0.00

137.000

LF  

39.00000

0120 Gutter Type 2 (4 Foot) 93.000

0.000

609-24004  
 

7,254.0093.000

0.00

93.000

LF  

78.00000

0125 *Delineator (Type I) (Deleted by 105) 0.000

0.000

612-00001  
 

0.000.000

0.00

0.000

EACH

39.00000

0130 *Sign Panel (Class I) 13.000

0.000

614-00011  
 

520.0013.000

0.00

13.000

SF  

40.00000

0135 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 16.000

0.000

614-01585  
 

640.0016.000

0.00

16.000

LF  

40.00000

0140 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

2.000

0.000

614-01588  
 

1,200.002.000

0.00

2.000

EACH

600.00000

0145 Loop Detector Wire 568.000

0.000

614-72875  
 

9,088.00568.000

0.00

568.000

LF  

16.00000

0150 *Construction Surveying 1.000

0.000

625-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0160 *Public Information Management (Tier III) 116.000

7.000

626-01113  
 

15,375.00123.000

875.00

123.000

DAY 

125.00000

0165 *Modified Epoxy Pavement Marking 988.000

0.000

627-00008  
 

78,052.00988.000

0.00

988.000

GAL 

79.00000
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Pavement Marking Paint (High Build) 410.000

0.000

627-00013  
 

18,860.00410.000

0.00

410.000

GAL 

46.00000

0175 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

1,040.000

0.000

627-30407  
 

16,640.001,040.000

0.00

1,040.000

SF  

16.00000

0180 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

1,236.000

0.000

627-30411  
 

14,832.001,236.000

0.00

1,236.000

SF  

12.00000

0185 *Flagging 1,476.000

0.000

630-00000  
 

36,900.001,476.000

0.00

1,476.000

HOUR

25.00000

0190 *Pilot Car Operation 49.000

0.000

630-00001  
 

3,675.0049.000

0.00

49.000

HOUR

75.00000

0195 *Traffic Control Inspection 34.000

0.000

630-00007  
 

14,450.0034.000

0.00

34.000

DAY 

425.00000

0200 *Traffic Control Management 32.000

0.000

630-00012  
 

38,400.0032.000

0.00

32.000

DAY 

1,200.00000

0205 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0210 *Barricade (Type 3 M-B) (Temporary) (Deleted by 105) 0.000

0.000

630-80336  
 

0.000.000

0.00

0.000

EACH

500.00000

0215 *Pedestrian Barricade (ADA) 330.000

0.000

630-80340  
 

25,410.00330.000

0.00

330.000

LF  

77.00000

0220 *Construction Traffic Sign (Panel Size A) 18.000

0.000

630-80341  
 

1,188.0018.000

0.00

18.000

EACH

66.00000
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 103.000

0.000

630-80342  
 

7,931.00103.000

0.00

103.000

EACH

77.00000

0230 *Construction Traffic Sign (Panel Size C) 8.000

0.000

630-80343  
 

704.008.000

0.00

8.000

EACH

88.00000

0235 *Construction Traffic Sign (Special) 133.000

0.000

630-80344  
 

3,657.50133.000

0.00

133.000

SF  

27.50000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

2.000

0.000

630-80358  
 

7,000.002.000

0.00

2.000

EACH

3,500.00000

0245 *Portable Message Sign Panel 160.000

0.000

630-80359  
 

22,000.00160.000

0.00

160.000

DAY 

137.50000

0250 *Drum Channelizing Device 190.000

0.000

630-80360  
 

4,750.00190.000

0.00

190.000

EACH

25.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 112.000

0.000

630-80363  
 

2,912.00112.000

0.00

112.000

EACH

26.00000

0260 *Drum Channelizing Device (With Light) (Steady Burn) 60.000

0.000

630-80364  
 

1,560.0060.000

0.00

60.000

EACH

26.00000

0265 *Traffic Cone 275.000

0.000

630-80380  
 

6,050.00275.000

0.00

275.000

EACH

22.00000

0270 *Mobile Pavement Marking Zone 2.000

0.000

630-80511  
 

6,000.002.000

0.00

2.000

L S 

3,000.00000

0275 Night Work Lighting 1.000

0.000

632-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000
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PCN: 23555-BID    ESTIMATE RUN 05/17/2021

PROJECT: NHPP0402-098                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:17:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 F/A Fuel Cost Adjustment (Deleted by 105) 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 *F/A Project First Program 1,250.000

0.000

700-70034  
 

1,250.001,250.000

0.00

1,250.000

F A 

1.00000

0305 Added Item (Dollar)/ Compensable Delay - Grizzly Creek
Fire

0.000

14,621.520

900-00006  
 

14,621.5214,621.520

14,621.52

14,621.520

DOL 

1.00000

CAT 1,085,868.1715,496.521,085,868.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0300 *Sanitary Facility 1.000

0.000

620-00020  
 

250.001.000

0.00

1.000

EACH

250.00000

CAT 250.000.00250.00CURRENT AMT0400 $ $ $

$ 1,086,118.1715,496.52$1,086,118.17$CURRENT AMTPROJECT TOTAL


